



## Key Dates for 2021 Planning Cycle

- Jan 2017 – TWDB released draft municipal and mining projections
- Jun 2017 – TWDB to release draft irrigation, livestock, manufacturing and steam-electric projections
- Jan/Feb 2018 – TWDB to adopt all demand projections
- Aug 2017 – Sept 2018 – Evaluate available supplies and identify needs
- Sept. 10, 2018 – Tech Memo of supplies, demands and needs due
- Aug 2018 – Dec 2018 – Scoping of Water Management Strategy Evaluations
- Jan 2018 – Aug 2019 – Evaluate Strategies/Formulate Plan
- Sep 2019 – Jan 2020 – Develop draft Initially Prepared Plan
- March 3, 2020 – Initially Prepared Plan is due
- Mar – Aug, 2020 – Review Initially Prepared Plan
- Sep 2, 2020 – Final Plan is due

